MONTHLY DESIGN PROGRESS REPORT No. 37
BLACKBURN & UNION PRIVILEGES SUPERFUND SITE
For July 2013
Blackburn & Union (223203.00) 1 August 9, 2013
Report Date: August 9, 2013
This Monthly Progress Report is submitted to the U.S. Environmental Protection Agency (USEPA) and
Massachusetts Department of Environmental Protection (MassDEP) documenting the activities completed during the month of July 2013 at the Blackburn & Union Privileges Superfund Site.
1. Activities that have been taken toward achieving compliance with the Consent Decree (including work plans, plans and other deliverables completed and submitted to USEPA/MassDEP):
a. Continued preparation of the 100% Remedial Design for the soil and sediment components of the remedy.
b. Conducted filling of small holes and cracks in the asphalt consistent with the June 18, 2013 letter from USEPA requesting maintenance of the asphalt capped Area of Containment (AOC).
c. A “90 Day” pre-100% remedial design progress meeting with representatives from USEPA, MassDEP, Town of Walpole and the Settling Defendants was held on July 9, 2013 at the Woodard & Curran office in Dedham, MA.
d. On July 22, 2013, a letter report was submitted to the USEPA to document the findings from the June 2013 post-restoration monitoring and inspection of Lot 33-257.
2. Summary of results of sampling, tests and all other data received or generated:
a. None this reporting period.
3. Activities planned for the next month and schedule update:
a. Preparation of the 100% Remedial Design for the soil and sediment components of the remedy will continue.
b. Management of investigation derived waste from the pre-design study activities will continue during August 2013.
c. A “90 Day” pre-100% remedial design progress meeting for the sediment and floodplain soils component of the remedy with representatives from USEPA, MassDEP, Town of Walpole and the Settling Defendants is planned for September 11, 2013 at 10:00 a.m. via in-person meeting. The venue for the meeting will be Woodard & Curran’s Dedham office.
4. Delays encountered or anticipated that may affect the future schedule for implementation of the work and associated mitigation efforts:
a. In June, at the request of EPA, work on the 100% Remedial Design relative to the groundwater remedy component was suspended pending further discussion with local residents and other stakeholders. The
Settling Defendants continue to review considerations related to siting the groundwater treatment system building associated with the surface water remedy and to work with EPA and the Town to schedule follow-up meetings with the local residents and other stakeholders.
5. Work plan or schedule modifications proposed to USEPA or approved by USEPA:
a. None this reporting period.
6. Activities undertaken in support of the Community Relations Plan during the previous month and planned for the following month:
a. On July 3, 2013, at EPA’s request, the Settling Defendants attended a meeting convened by Congressman Lynch at the Town of Walpole to solicit feedback from local residents and other stakeholders regarding the location of the groundwater treatment system building associated with the surface water remedy.
b. The Settling Defendants will continue to support USEPA in its communications with the local residents and other stakeholders relative to remedy design considerations.
