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Stabilized Stone Construction
Entrance

6'x12' Temp Construction Fence

6' Post Driven Chain Link Fence Barrier

Construction Office Trailers

Sub Storage Containers

Portable Toilets

Temp Water Locations

Temp Power Locations

Police Department Vehicle Parking

GC & OPM Onsite Parking

Public Safety Employee Parking

Existing Overhead Power Lines & Pole

Construction Vehicle Access Routes

Entry Gate Numbers

Sally Port Drive Through Pathway

PD Employee Walkway to Parking Lot
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