



RECEIVED
 13 OCT 16 AM 11:11
 TOWN OF WALPOLE
 TOWN CLERK

Norfolk County Agricultural High School Project

Meeting: Building Committee

Date – Time: **October 22, 2013 – 1:00 PM**

Location: First Floor Conference Room – Admin. Building

Purpose: Review status of Construction Phase activities including schedule and budget

Desired

Outcomes: Understanding of construction progress, schedule, budget and current issues

Agenda:

TOPICS	HOW	WHO	TIME
Call to Order/Roll Call		Rick	As req'd
Acceptance of Meeting Minutes	VOTE: Minutes of 10/08/13 Meeting	ALL	As req'd
Chairman's Report	For Information	Rick	As req'd
OPM's Report :	For Information and Discussion: - Review open items from prior Meetings - Construction Progress Update: <ul style="list-style-type: none"> • Phase 1 Completion and Closeout Activity including Punchlists • Phase 2 Construction activity 	Bryan Bob	20 min.
Architect's Report	For Information and Discussion: - Construction Administration Update - Update FF&E Installation / Procurement Process	T2 T2	15 min
Financial Report	For Information: - Budget Reconciliations: NCAHS / CPM / MSBA - Status of monetized incomplete work and punchlist items - Vendor/Subcontractor Payment Claims: update - Review Status of Changes to the Work/PCO Log	Rick CPM/T2 Bryan Bryan Bryan	As req'd
New Business	For Information and Discussion: -As may be presented	ALL	As req'd
Other Business	All other business that the Chairman could not reasonably anticipate	ALL	As req'd
Adjourn	-VOTE	Rick	As req'd

Next Meeting: 11/12/13 @ 1PM: 1st Flr. Admin. Bldg. Conf. Rm.