



**Norfolk County Agricultural High School Project**

**Meeting:** Building Committee

**Date – Time:** December 17, 2013 – 1:00 PM

**Location:** 1<sup>st</sup> Floor - Administration Building – Main Conference Room

**Purpose:** Review status of Construction Phase activities including schedule and budget  
**Desired**

**Outcomes:** Understanding of construction progress, schedule, budget and current issues

**Agenda:**

TOPICS	HOW	WHO	TIME
Call to Order/Roll Call		Rick	As req'd
Acceptance of Meeting Minutes	VOTE: Minutes of 12/09/13 Meeting	ALL	As req'd
Chairman's Report	For Information	Rick	As req'd
OPM's Report :	For Information and Discussion: - Phase I / Phase II Construction Progress Update - Phase I & Phase 3 Punchlists Status - Town of Walpole permits / project oversight - TLT Performance / Schedule	CPM	20 min.
Financial Report	For Information and Discussion: - Status of GC Requisitions / Payments / related Issues	CPM/T2	As req'd
Other Business	All other business that the Chairman could not reasonably anticipate	ALL	As req'd
Adjourn	-VOTE	Rick	As req'd

Next Meeting: TBD by the Committee

RECEIVED  
 13 DEC 10 AM 11:24  
 TOWN OF WALPOLE  
 TOWN CLERK