

MBTA Communities “3A-TA” Phase One Timeline

TOWN OF WALPOLE

| February | March | April | May | June |
|----------|-------|-------|-----|------|
|----------|-------|-------|-----|------|

February – March 2022

- Initial review
- Identify up to four initial district locations to analyze
- Prepare maps
 - Meeting with Town staff, Town boards & officials
 - Identify up to two potential district locations to analyze in the compliance model
 - Technical memo #1

End of March – End of April 2022

- Test areas identified by the Town
- Run the model to test for compliance
- Test potential changes to district boundaries

Mid-May – June 30, 2022

- Submit technical memo with recommendations to achieve compliance
 - Meeting with Town staff and Town officials to review results
 - Create final “next steps” handout/public information materials

